Ruth Prince Self-Assessment April 6, 2017

PROJECT STATUS 2017 REMEDY DECISION
Akzo Nobel (former) Response to EPA comments
Supresta Facility PCB due mid-April; to assess for
project, Gallipolis Ferry, potential transfer back to
wVv Toxics Branch
* Amtrak SFFS/Risk To be received by June 30
Assessment
Atlantic Research Timeframe unknown, but
Corporation Gainesville Site | expect portions of ERA will
Ecological Risk Assessment need review
Chemours PRW CMS Completed Yes
Honeywell Delaware Valley Received, to complete
Works Supplemental review by April 28
Sampling Report
Honeywell Delaware Valley Received, to complete
Works Supplemental review by April 28
Pathway Investigation
Results Report
Lockheed Martin Not yet received
Bioaccumulation Study
Report
Pfizer Darbytown Road Received, to complete
RFI/CMS Ecological Risk review by April 17, 2017
Assessment
Thompson Pool (former), Response to EPA comments
Huntington, WV due end of April; to assess
for potential transfer back to
Toxics Branch
Tradepoint Atlantic B22 Review completed March
Response and Development 29,2017
Work Plan
Tradepoint Atlantic A3-1 Soon to arrive, to complete
Response and Development review in April
Work Plan
Union Carbide Institute Review completed March ?
HPH and Tank 1010 Pore 14, 2017
Water Characterization
Report
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Received, will complete

Union Carbide Institute
review in April

Groundwater to Surface
Water and Sediment Risk
Evaluation Report
Union Carbide Institute Received, will complete ?
Screening Level Human review April - May
Health Risk Assessment
Union Carbide Institute Received, will complete ?
Updated Vapor Intrusion review May
Risk Assessment

* TAG funds are adequate to complete Amtrak project. Full amount most likely will not be
completely used by 9/30/17, based on current estimates.
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